Radiogram No. 5257u
RS ATTITUDE CONTROL THRUSTER (A40O) INHIBIT

GMT
06:00-06:10
06:00-06:05
06:00-06:05
06:00-06:10
06:00-06:05
06:05-06:10
06:05-06:35

06:10-06:40

06:35-07:25

06:40-07:30

07:25-07:30
07:30-07:45

07:30-07:50

07:45-08:05
07:50-08:05
07:50-08:00
07:55-08:05
08:05-08:30
08:30-10:50
08:30-08:40

08:30-08:40

08:30-09:15
08:30-10:00
08:40-09:40

08:40-10:40

08:50-09:10
09:10-09:50
09:15-10:10
09:40-11:10
10:00-10:20
10:10-11:10
10:10-11:00
10:20-10:30

CREW
CDR, FE-2
FE-5
FE-6
FE-1
FE-4
FE-4, FE-5
FE-6

CDR, FE-1,
FE-2, FE-4,
FE-5

FE-6
CDR, FE-1,
FE-2, FE-4,
FE-5
FE-6
FE-6
CDR, FE-1,
FE-2, FE-4,
FE-5
FE-6
FE-1
FE-2
FE-5

FE-4
CDR

FE-1

FE-6
FE-5
CDR

FE-1

FE-2
FE-2
FE-6
CDR
FE-5
FE-2
FE-6
FE-5

Form 24 for 02/02/2011

ACTIVITY
Morning Inspection
PRO K Urine PH Spot Test
Morning Inspection
SONOCARD Experiment Termination
Elektron-VM Aerosol Filter Inspection
Morning Inspection

Post-sleep

BREAKFAST

ISS HAM Radio Setup in Service Module
ISS HAM Comm Pass From SM

Work Prep

SONOCARD Copy Data to RSE-MED Laptop
URAGAN. FSS PL Battery Charge (start)
EHS GC/DMS Ops Start

Daily Planning Conference (S-band)
TYPOLOGY Experiment Ops

WRS Water Sample Analysis
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[®UN-1 [Geophysical Studies]. Start SONY DCR-TRV900E Camcorder Battery

Charge

GHF SCAM Launch Locks Removal
Physical Exercise (ARED)

Physical Exercise T2

Installation of M4394M Microammeter Assemblies in Soyuz 701. Photography

and Downlink. Tagup with specialists (S-band) from Soyuz 701
TYPOLOGY Experiment Assistance

24-hour ECG Holter Monitoring (init)

GHF Door Open

HTV Rack Front Stowage Removal

HRF Hardware Setup for Urine Collection

Physical Exercise (ARED)

GHF Heating Units Mechanical Stoppers Removal

CSA-CP Battery Changeout
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10:30-10:50 FE-5 TEPC Relocation from SM Panel 327 to NOD3
10:40-11:10 FE-1 ATV Control Panel Relocation

10:50-11:20 |FE-5 Psychological Evaluation Program (WinSCAT)
10:50-13:10 |[FE-4 Progress 409 Transfers and IMS Updates
11:00-11:35 FE-6 GHF Door Close

Installation of 1-16 Absorber #05.06-92-01-04 (00043054R, CM1PO_1 134 1)

11:10-11:25 FE-1 L
and activation

11:10-13:10 |FE-2 Progress 409 Transfers and IMS Updates
11:10-11:20 CDR TOCA 2 Data Recording
11:20-12:20 CDR HTV Rack Front Stowage Removal
11:20-13:05 |[FE-5 Transfer cargo that will not affect the ULF5 stowage plan
11:25-11:40 FE-1 BPI1K-2 Hardware Line 3 Health Check
11:35-13:05 |[FE-6 Physical Exercise (ARED)
11:40-13:10 |FE-1 Physical Exercise (TVIS), Day 4
12:20-13:05 CDR Transfer cargo that will not affect the ULF5 stowage plan
CDR, FE-5,
13:05-14:05 FE-6 LUNCH
FE-1, FE-2,
13:10-14:10 FE-4 LUNCH
14:05-14:10 |FE-5 PROK Diet Log (Day 4)
14:05-15:20 |[FE-6 VO2max Portable PFS Full Setup
14:05-14:50 CDR Water Recovery System Recycle Filter Tank Assembly (RFTA) R&R
14:10-14:40 |[FE-1 Mate BUTC2-12 Charger 1b
14:10-15:10 |[FE-2, FE-4 |Progress 409 Transfers and IMS Updates
14:35-14:40 |FE-5 Erasmus Recording Binocular (ERB) Power On
14:40-14:55 FE-1 BPI1K-2 Hardware Line 3 Health Check
14:40-15:10 |[FE-5 Crew Medical Officer (CMO) Proficiency Training
14'55-15:45 FE-1 bR;EnLd,?XATION Hardware Installation on Window #9.Tagup with specialists (S-
15:00-15:05 |CDR WHC UPA Config
15:05-15:55 CDR Transfer cargo that will not affect the ULF5 stowage plan
15:10-15:45 |[FE-4 COXX Maintenance
15:10-15:30 |FE-2 IMS Update
15:10-15:15 |[FE-5 Terminate EHS GC/DMS Ops
15:15-15:20 |FE-5 T2 Snubber Arm Inspection
15:20-16:20 |[FE-5 Physical Exercise T 2
15:20-16:00 |[FE-6 VO2max Portable PFS Mixing Bag System Setup
15:30-17:00 |FE-2 Physical Exercise (TVIS), Day 4
15:45-16:45 |[FE-4 Physical Exercise (ARED)
15:45-16:20 |[FE-1 RELAXATION Activation, Mode Selection, and Observation / r/g
15:55-16:05 CDR PAO Hardware Setup
16:00-16:05 FE-6 CGBA-5 Status Check

16:05-17:05 |[FE-6 Transfer cargo that will not affect the ULF5 stowage plan



16:05-16:15
16:15-16:35
16:20-17:20
16:20-18:25
16:35-16:40
16:45-18:15
16:45-18:15
17:00-17:40
17:05-18:05
17:25-17:55
17:50-18:20
17:55-18:25
18:15-18:50
18:15-19:00
18:20-19:00

18:25-19:00

18:50-19:00
19:00-19:25

19:25-19:30

19:25-19:30
19:30-21:20
19:30-19:35

19:30-21:30

19:35-21:25
21:20-21:30
21:25-21:30
21:30-06:00
Notes:

CDR
CDR
FE-1
FE-5
CDR
FE-4
CDR
FE-2
FE-6
FE-1
FE-2
FE-1
CDR
FE-4
FE-2

FE-1, FE-5,
FE-6

CDR

CDR, FE-1,
FE-2, FE-5,
FE-6

FE-4
FE-4
CDR

FE-1, FE-2,
FE-5, FE-6

CDR
FE-4
CDR
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Crew Prep for PAO

PAO Event

Physical Exercise (VELO), Day 4

Transfer cargo that will not affect the ULF5 stowage plan
PAO Hardware Deactivation

Physical Exercise (TVIS), Day 1

Physical Exercise (ARED)

Microbial Sample Collection

Physical Exercise T 2

RELAXATION Activation, Mode Selection, and Observation / r/g
INTERACTION Experiment Ops

RELAXATION Data Copy and Hardware Removal

Evening Work Prep

URAGAN FSS Hardware Setup and Checkout
Evening Work Prep

HTV2 Cargo Transfer Conference

Daily Planning Conference (S-band)

Evening Work Prep

Elektron-VM Aerosol Filter Inspection
Pre-sleep
MPC Power Up

Pre-sleep

Pre-sleep

SONOCARD Experiment Start
MPC Power Down

SLEEP

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



